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ESTIMATE RUN 11/18/2008

ESTIMATE SUMMARY 16:29:38

CONTID: C16492         ESTIMATE NO: 0007 PROG 2005

PCN: 16492-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 PALISADE EAST PERCENT TIME:

PROJECT NO: IM0701-189                    

I-70 PALISADE EAST

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 10/27/2008 DATE TIME STARTED 05/04/2008

2273 RIVER ROAD DATE LET 01/17/2008 DATE WORK BEGAN 05/04/2008

 DATE AWARDED 01/25/2008 DATE TIME STOPPED 10/27/2008

 DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED 10/27/2008

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 05/04/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,251,049.76 PARTICIPATING $ $ 172,415.66

AWARD PROJECT AMT: 5,293,502.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.11

TIME ALLOW:

ORIG TIME ALLOW:

112 WORK DAYS

WORK DAYS100

100.00%

0.00

172,415.66

172,415.66

172,415.66

$

$

$

$

5,251,049.76

0.00

5,251,049.76

0.00

5,251,049.76

-79,402.53

79,402.53

5,251,049.76

0.00

AMOUNT DUE 5,251,049.76 172,415.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 172,415.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

111.0
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PCN: 16492-BID    ESTIMATE RUN 11/18/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0007 16:29:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 187.000 187.000

EACH 0.000 0.00

11.00000 187.000 2,057.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 33,499.000 33,499.000

SY  0.000 0.00

2.60000 33,499.000 87,097.40

202-00240  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 40,970.000 40,970.000

LF  0.000 0.00

1.50000 40,970.000 61,455.00

202-01130  
 

0020 *REMOVAL OF GUARDRAIL TYPE 4 12,026.000 12,026.000

LF  0.000 0.00

15.50000 12,026.000 186,403.00

202-01140  
 

0025 BLADING 48.000 48.000

HOUR 0.000 0.00

110.00000 48.000 5,280.00

203-01500  
 

0030 EROSION LOG (12 INCH) DELETED PER FORM 105 - 7 0.000 0.000

LF  0.000 0.00

4.95000 0.000 0.00

208-00002  
 

0035 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

208-00045  
 

0040 STORM DRAIN INLET PROTECTION DELETED PER FORM 105 - 7 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00050  
 

0045 EROSION CONTROL SUPERVISOR 44.000 42.000

DAY 2.000 200.00

100.00000 44.000 4,400.00

208-00206  
 

0050 *RESET GROUND SIGN 22.000 12.000

EACH 10.000 2,000.00

200.00000 22.000 4,400.00

210-00810  
 

0055 *MODIFY INLET 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

210-04020  
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PCN: 16492-BID    ESTIMATE RUN 11/18/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0007 16:29:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MODIFY GUARDRAIL 2,713.000 2,713.000

LF  0.000 0.00

5.00000 2,713.000 13,565.00

210-04030  
 

0065 AGGREGATE BASE COURSE (CLASS 6) DELETED PER CMO # 6 0.000 0.000

TON 0.000 0.00

23.50000 0.000 0.00

304-06000  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 12.130 12.130

TON 0.000 0.00

170.00000 12.130 2,062.10

403-00720  
 

0075 *HOT MIX ASPHALT (GRADING SX) (100) 29,540.320 29,540.320

TON 0.000 0.00

40.00000 29,540.320 1,181,612.80

403-34801  
 

0075 MATERIAL ALLOWANCE HMA AGGREGATE MATERIAL 0.000

TON 0.000 0.00

9.00000 0.000 0.00

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,615.950 1,615.950

TON 0.000 0.00

480.00000 1,615.950 775,656.00

411-03345  
 

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 16,349.000 16,348.670

GAL 0.330 0.66

2.00000 16,349.000 32,698.00

411-10255  
 

0090 *SAWING AND SEALING BRIDGE JOINT 661.000 661.000

LF  0.000 0.00

12.00000 661.000 7,932.00

518-03000  
 

0095 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 38,818.000 38,318.000

LF  500.000 7,000.00

14.00000 38,818.000 543,452.00

606-00301  
 

0100 *GUARDRAIL TYPE 7 (STYLE CA) 4,650.000 4,650.000

LF  0.000 0.00

48.50000 4,650.000 225,525.00

606-00710  
 

0105 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 312.000 312.000

LF  0.000 0.00

180.00000 312.000 56,160.00

606-00716  
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PCN: 16492-BID    ESTIMATE RUN 11/18/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0007 16:29:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *GUARDRAIL TYPE 7 (STYLE CE) 7,935.000 7,935.000

LF  0.000 0.00

58.00000 7,935.000 460,230.00

606-00740  
 

0115 *END ANCHORAGE TYPE 3D 22.000 22.000

EACH 0.000 0.00

600.00000 22.000 13,200.00

606-01340  
 

0120 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

1,350.00000 6.000 8,100.00

606-01370  
 

0125 *TRANSITION TYPE 3H 5.000 5.000

EACH 0.000 0.00

800.00000 5.000 4,000.00

606-01380  
 

0130 *MEDIAN TERMINAL 3.000 3.000

EACH 0.000 0.00

4,800.00000 3.000 14,400.00

606-01460  
 

0135 *END ANCHORAGE (FLARED) 23.000 23.000

EACH 0.000 0.00

2,800.00000 23.000 64,400.00

606-02005  
 

0140 *DELINEATOR (TYPE I) 311.000 311.000

EACH 0.000 0.00

22.00000 311.000 6,842.00

612-00001  
 

0145 *DELINEATOR (TYPE II) 60.000 60.000

EACH 0.000 0.00

24.00000 60.000 1,440.00

612-00002  
 

0150 *DELINEATOR (TYPE III) 21.000 21.000

EACH 0.000 0.00

27.00000 21.000 567.00

612-00003  
 

0155 *RUMBLE STRIP (GRINDING) 62,380.000 62,380.000

LF  0.000 0.00

0.13000 62,380.000 8,109.40

614-80387  
 

0160 *IMPACT ATTENUATOR 3.000 3.000

EACH 0.000 0.00

26,000.00000 3.000 78,000.00

614-85001  
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PCN: 16492-BID    ESTIMATE RUN 11/18/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0007 16:29:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *WEATHER SENSOR 1.000 0.000

L S 1.000 13,000.00

13,000.00000 1.000 13,000.00

614-86735  
 

0170 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

334,400.00000 1.000 334,400.00

626-00000  
 

0175 *PAVEMENT MARKING PAINT 1,149.000 1,149.300

GAL -0.300 -9.00

30.00000 1,149.000 34,470.00

627-00001  
 

0180 *EPOXY PAVEMENT MARKING 547.000 0.000

GAL 547.000 39,931.00

73.00000 547.000 39,931.00

627-00005  
 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 5,386.000 0.000

SF  5,386.000 55,206.50

10.25000 5,386.000 55,206.50

627-01010  
 

0190 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

177.000 177.000

SF  0.000 0.00

9.75000 177.000 1,725.75

627-30410  
 

0195 *FLAGGING 5,042.000 4,895.500

HOUR 146.500 3,955.50

27.00000 5,042.000 136,134.00

630-00000  
 

0200 *TRAFFIC CONTROL INSPECTION 66.000 63.000

DAY 3.000 810.00

270.00000 66.000 17,820.00

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 111.000 105.000

DAY 6.000 4,650.00

775.00000 111.000 86,025.00

630-00012  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 26.100

EACH 15.900 1,272.00

80.00000 42.000 3,360.00

630-80341  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 161.000 120.600

EACH 40.400 3,434.00

85.00000 161.000 13,685.00

630-80342  
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PCN: 16492-BID    ESTIMATE RUN 11/18/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0007 16:29:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 14.400

EACH 3.600 324.00

90.00000 18.000 1,620.00

630-80343  
 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.400 400.00

1,000.00000 4.000 4,000.00

630-80358  
 

0230 *PORTABLE MESSAGE SIGN PANEL 177.000 168.000

DAY 9.000 630.00

70.00000 177.000 12,390.00

630-80359  
 

0235 *DRUM CHANNELIZING DEVICE 105.000 94.500

EACH 10.500 441.00

42.00000 105.000 4,410.00

630-80360  
 

0240 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 8.100

EACH 3.900 187.20

48.00000 12.000 576.00

630-80363  
 

0245 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 19.000 17.100

EACH 1.900 102.60

54.00000 19.000 1,026.00

630-80364  
 

0250 *LANE DIVIDER (TEMPORARY) 1.000 0.900

EACH 0.100 24,500.00

245,000.00000 1.000 245,000.00

630-80385  
 

0255 *CHANNELIZING DEVICE (SPECIAL) 745.000 450.000

EACH 295.000 9,440.00

32.00000 745.000 23,840.00

630-80390  
 

0260 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

3.000 2.700

EACH 0.300 2,400.00

8,000.00000 3.000 24,000.00

630-85040  
 

0265 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A PARTNERING 487.640 487.640

F A 0.000 0.00

1.00000 487.640 487.64

700-70011  
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PCN: 16492-BID    ESTIMATE RUN 11/18/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0007 16:29:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A FUEL COST ADJUSTMENT 62,253.970 62,253.970

F A 0.000 0.00

1.00000 62,253.970 62,253.97

700-70016  
 

0280 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 
DELETED PER FORM 105 - 7

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0285 F/A ON-THE-JOB TRAINEE 1,023.200 872.800

HOUR 150.400 150.40

1.00000 1,023.200 1,023.20

700-70021  
 

0290 F/A OJT COLORADO TRAINING PROGRAM DELETED PER FORM 105
- 7

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0295 F/A QUALITY INCENTIVE PAYMENT -610.200 0.000

F A -610.200 -610.20

1.00000 -610.200 -610.20

700-70025  
 

0300 F/A ESB PROGRAM DELETED PER FORM 105 - 7 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0325 TRANSITION TYPE 3L ADDED PER MCR/CMO #5 22.000 22.000

EACH 0.000 0.00

1,105.00000 22.000 24,310.00

606-01395  
 

0330 REMOVAL OF ASPHALT MAT (SPECIAL) ADDED CMO # 6 230,358.000 230,358.000

SY  0.000 0.00

0.90000 230,358.000 207,322.20

202-00226  
 

0335 MODIFY INLET - WITHIN THE ROADWAY - ADDED MCR/CMO # 7 12.000 12.000

EACH 0.000 0.00

1,675.00000 12.000 20,100.00

210-04020  
 

0340 MODIFY INLET SUPPLY & INSTALL NEW INLET GRATE - ADDED 
MCR/CMO # 8

12.000 0.000

EACH 12.000 3,000.00

250.00000 12.000 3,000.00

210-04020  
 

CAT 0200 $172,415.66 5,226,049.76CURRENT AMT 5,226,049.76 $$
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PCN: 16492-BID    ESTIMATE RUN 11/18/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0007 16:29:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0305 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0310 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012  
 

0315 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 25,000.00CURRENT AMT 25,000.00 $$

PROJECT TOTAL 172,415.66 $ 5,251,049.76CURRENT AMT 5,251,049.76 $$


